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ESTIMATE RUN 09/06/2013

ESTIMATE SUMMARY 09:36:39

CONTID: C19358         ESTIMATE NO: 0004 PROG 2005

PCN: 19358-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 24 FIRE MITIGATION # CASCAD PERCENT TIME:

PROJECT NO: NH0242-056                    

US 24 FIRE MITIGATION # CASCAD

NAME OF ROAD: 024A

PROJECT COUNTIES: EL PASO

CONTRACTOR:

TEZAK HEAVY EQUIPMENT CO., INC. PAY PERIOD ENDING 09/06/2013 DATE TIME STARTED 05/23/2013

205 Tunnel Drive DATE LET 04/25/2013 DATE WORK BEGAN

 DATE AWARDED 05/06/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/22/2013 DATE ACCEPTED

CANON CITY CO 81212     719-269-1173 DATE NOTICE TO PROCEED 05/23/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,006,406.14 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,105,186.33 NON-PARTICIPATING 814,360.49

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -13,609.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

62.27

WORK DAYS

WORK DAYS

50.69%

1,482,587.07

814,360.49

814,360.49

800,751.49

$

$

$

$

24,780.93

1,499,038.14

1,523,819.07

26,670.51

1,550,489.58

-31,577.79

0.00

1,518,911.79

0.00

AMOUNT DUE 1,518,911.79 800,751.49

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 800,751.49

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

68.5 TIME ALLOW: 110

ORIG TIME ALLOW: 110



CONTID: C19358         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 19358-BID    ESTIMATE RUN 09/06/2013

PROJECT: NH0242-056                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:36:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Tree 38.000

63.000

202-00010  
 

101.000

EACH

234.56000 23,690.56101.000

14,777.28

0010 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

100.000

SY  

6.46000 0.000.000

0.00

0015 Removal of Portions of Present Structure 1.000

0.000

202-00495  
 

1.000

L S 

4,975.82000 4,975.821.000

0.00

0020 Sawing Asphalt Material (6 Inch) 254.000

0.000

202-05026  
 

254.000

LF  

4.35000 1,104.90254.000

0.00

0025 Blading 8.000

0.000

203-01500  
 

200.000

HOUR

167.80000 1,342.408.000

0.00

0030 Backhoe 0.000

0.000

203-01510  
 

200.000

HOUR

107.23000 0.000.000

0.00

0035 Dozing 0.000

0.000

203-01550  
 

200.000

HOUR

153.80000 0.000.000

0.00

0040 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

200.000

HOUR

108.51000 0.000.000

0.00

0045 Potholing 6.000

0.000

203-01597  
 

50.000

HOUR

120.46000 722.766.000

0.00

0050 Dewatering 0.000

0.000

211-03005  
 

1.000

L S 

10,777.49000 0.000.000

0.00

0055 *Landscape Maintenance 0.000

0.000

214-00000  
 

1.000

L S 

2,955.34000 0.000.000

0.00
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PCN: 19358-BID    ESTIMATE RUN 09/06/2013

PROJECT: NH0242-056                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:36:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Herbicide Treatment 0.000

0.000

217-00000  
 

2,000.000

SY  

0.30000 0.000.000

0.00

0065 Environmental Health and Safety Management 0.000

0.000

250-00010  
 

1.000

L S 

80.48000 0.000.000

0.00

0070 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

50.000

CY  

61.51000 0.000.000

0.00

0075 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

500.000

TON 

138.31000 0.000.000

0.00

0080 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

10.000

GAL 

8.87000 0.000.000

0.00

0085 Fence Chain Link (72 Inch) 0.000

0.000

607-53172  
 

4,000.000

LF  

1.07000 0.000.000

0.00

0090 *24 Foot Gate Double (Chain Link) 0.000

0.000

607-60274  
 

1.000

EACH

1,576.97000 0.000.000

0.00

0095 *Construction Surveying 0.330

0.330

625-00000  
 

1.000

L S 

20,616.43000 13,606.840.660

6,803.42

0096 Const Surveying (Hour) 12.000

0.000

625-00001  
 

12.000

HOUR

100.00000 1,200.0012.000

0.00

0100 *Mobilization 0.600

0.400

626-00000  
 

1.000

L S 

184,164.88000 184,164.881.000

73,665.95

0105 Public Information Services 0.500

0.000

626-01000  
 

1.000

L S 

8,318.40000 4,159.200.500

0.00
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PCN: 19358-BID    ESTIMATE RUN 09/06/2013

PROJECT: NH0242-056                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:36:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Pavement Marking Paint 0.000

0.000

627-00001  
 

5.000

GAL 

206.88000 0.000.000

0.00

0115 *Flagging 99.500

185.000

630-00000  
 

284.500

HOUR

25.42000 7,231.99284.500

4,702.70

0120 *Traffic Control Inspection 46.000

20.000

630-00007  
 

125.000

DAY 

59.58000 3,932.2866.000

1,191.60

0125 *Traffic Control Management 18.000

8.000

630-00012  
 

50.000

DAY 

234.07000 6,085.8226.000

1,872.56

0130 *Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

8.000

EACH

354.65000 709.302.000

0.00

0135 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

3.000

EACH

106.40000 0.000.000

0.00

0140 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

28.000

EACH

29.56000 0.000.000

0.00

0145 *Construction Traffic Sign (Panel Size B) 14.500

0.000

630-80342  
 

50.000

EACH

35.47000 514.3214.500

0.00

0150 *Construction Traffic Sign (Special) 56.000

0.000

630-80344  
 

112.000

SF  

18.92000 1,059.5256.000

0.00

0155 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

2.000

EACH

9,457.08000 9,457.081.000

0.00

0160 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

1.000

0.000

630-80357  
 

2.000

EACH

827.50000 827.501.000

0.00
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PCN: 19358-BID    ESTIMATE RUN 09/06/2013

PROJECT: NH0242-056                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:36:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Drum Channelizing Device 50.000

0.000

630-80360  
 

250.000

EACH

29.56000 1,478.0050.000

0.00

0170 Concrete Barrier (Temporary) 180.000

0.000

630-80370  
 

3,000.000

LF  

7.29000 1,312.20180.000

0.00

0175 *Traffic Cone 30.000

0.000

630-80380  
 

250.000

EACH

2.37000 71.1030.000

0.00

0180 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

5.000

EACH

508.32000 0.000.000

0.00

0185 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

500,000.000

F A 

1.00000 0.000.000

0.00

0190 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0195 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0200 F/A DOZING 0.000

0.000

700-70034  
 

15,000.000

F A 

1.00000 0.000.000

0.00

0205 F/A MISCELLANEOUS UTILITY RELOCATION 0.000

0.000

700-70035  
 

25,000.000

F A 

1.00000 0.000.000

0.00

0210 F/A Erosion Control 0.000

1,500.000

700-70380  
 

50,000.000

F A 

1.00000 1,500.001,500.000

1,500.00

0215 F/A Blading Shoulder 0.000

0.000

700-70550  
 

15,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 19358-BID    ESTIMATE RUN 09/06/2013

PROJECT: NH0242-056                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:36:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0216 F/A Flood Repair 34,612.050

32,989.530

700-70034  
 

67,601.580

F A 

1.00000 67,601.5867,601.580

32,989.53

0217 Added Item (Lump Sum)/ Additional Field Office 
Equipment

1.000

0.000

900-00014  
 

1.000

L S 

4,538.59000 4,538.591.000

0.00

0218 Added Item (Lump Sum)/ Install VMS 0.000

0.000

900-00014  
 

0.000

L S 

38,382.90000 0.000.000

0.00

CAT 341,286.64137,503.041,226,194.91CURRENT AMT0200 $ $ $

CAT NO0201 ROADWAY - Sand Gulch - Pour Point A Pour Point A

0220 Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

16,178.27000 16,178.271.000

0.00

0225 Removal of Fence 0.000

0.000

202-01000  
 

99.000

LF  

1.74000 0.000.000

0.00

0230 Clean Culvert 1.000

0.000

202-04002  
 

1.000

EACH

2,098.12000 2,098.121.000

0.00

0235 Unclassified Excavation (Complete In Place) 987.000

0.000

203-00010  
 

987.000

CY  

13.86000 13,679.82987.000

0.00

0240 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

40.000

HOUR

111.84000 0.000.000

0.00

0245 *Topsoil 0.000

100.000

207-00205  
 

100.000

CY  

20.53000 2,053.00100.000

2,053.00

0250 *Erosion Log (12 Inch) 160.000

275.000

208-00002  
 

435.000

LF  

4.44000 1,931.40435.000

1,221.00
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PCN: 19358-BID    ESTIMATE RUN 09/06/2013

PROJECT: NH0242-056                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:36:39

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - Sand Gulch - Pour Point A Pour Point A

0255 *Gravel Bag 122.000

0.000

208-00034  
 

122.000

LF  

4.34000 529.48122.000

0.00

0260 Concrete Washout Structure 2.000

0.000

208-00045  
 

2.000

EACH

362.55000 725.102.000

0.00

0265 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

2.000

EACH

1,281.02000 1,281.021.000

0.00

0270 Removal and Disposal of Sediment (Labor) 8.000

0.000

208-00103  
 

80.000

HOUR

79.06000 632.488.000

0.00

0275 Removal and Disposal of Sediment (Equipment) 8.000

0.000

208-00105  
 

40.000

HOUR

128.48000 1,027.848.000

0.00

0280 Erosion Control Supervisor 17.500

1.500

208-00206  
 

30.000

DAY 

99.67000 1,893.7319.000

149.51

0285 Reset Chain Link Fence 12.000

0.000

210-01050  
 

12.000

LF  

33.85000 406.2012.000

0.00

0290 *Evergreen Tree (5 Gallon Container) 0.000

0.000

214-00450  
 

13.000

EACH

53.20000 0.000.000

0.00

0295 *Soil Retention Blanket (Straw/Coconut) 0.000

652.000

216-00041  
 

652.000

SY  

2.13000 1,388.76652.000

1,388.76

0300 Aggregate Base Course (Class 6) 0.000

11.000

304-06007  
 

11.000

CY  

61.51000 676.6111.000

676.61

0305 Geotextile (Erosion Control) (Class 1) 0.000

348.000

420-00102  
 

348.000

SY  

2.76000 960.48348.000

960.48
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PCN: 19358-BID    ESTIMATE RUN 09/06/2013

PROJECT: NH0242-056                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:36:39

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - Sand Gulch - Pour Point A Pour Point A

0310 *Grouted Riprap 51.000

196.000

506-00030  
 

247.000

CY  

126.97000 31,361.59247.000

24,886.12

0315 Soil Riprap (12 Inch) 0.000

201.000

506-00412  
 

201.000

CY  

38.36000 7,710.36201.000

7,710.36

0320 *Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

22.000

CY  

514.95000 0.000.000

0.00

0325 *Concrete Class B 49.000

0.000

601-01000  
 

49.000

CY  

637.49000 31,237.0149.000

0.00

0330 Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

120.000

LF  

8.53000 0.000.000

0.00

0335 *Reinforced Grass/Concrete Porous Pavement 0.000

354.000

608-00100  
 

354.000

SY  

108.88000 38,543.52354.000

38,543.52

0340 Log Deflector 0.000

1.000

615-00620  
 

1.000

EACH

20,470.75000 20,470.751.000

20,470.75

CAT 174,785.5498,060.11204,656.57CURRENT AMT0201 $ $ $

CAT NO0202 ROADWAY - Wellington Gulch - Pour Point B Pour Point B

0345 Clearing and Grubbing 0.000

1.000

201-00000  
 

1.000

L S 

16,178.27000 16,178.271.000

16,178.27

0350 Removal of Pipe 0.000

0.000

202-00035  
 

3.000

LF  

216.34000 0.000.000

0.00

0355 Removal of Fence 0.000

207.000

202-01000  
 

207.000

LF  

1.74000 360.18207.000

360.18
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PCN: 19358-BID    ESTIMATE RUN 09/06/2013

PROJECT: NH0242-056                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:36:39

CUMULATIVE
AMOUNT

CAT NO0202 ROADWAY - Wellington Gulch - Pour Point B Pour Point B

0360 Clean Culvert 0.000

0.000

202-04002  
 

1.000

EACH

2,098.12000 0.000.000

0.00

0365 Unclassified Excavation (Complete In Place) 0.000

4,130.000

203-00010  
 

4,130.000

CY  

13.86000 57,241.804,130.000

57,241.80

0370 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

40.000

HOUR

111.84000 0.000.000

0.00

0375 *Topsoil 0.000

0.000

207-00205  
 

217.000

CY  

20.53000 0.000.000

0.00

0380 *Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

293.000

LF  

4.44000 0.000.000

0.00

0385 *Gravel Bag 0.000

30.000

208-00034  
 

60.000

LF  

4.34000 130.2030.000

130.20

0390 Concrete Washout Structure 0.000

0.000

208-00045  
 

1.000

EACH

362.55000 0.000.000

0.00

0395 Vehicle Tracking Pad 0.000

1.000

208-00070  
 

1.000

EACH

1,281.02000 1,281.021.000

1,281.02

0400 Removal and Disposal of Sediment (Labor) 0.000

2.000

208-00103  
 

80.000

HOUR

79.06000 158.122.000

158.12

0405 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

40.000

HOUR

128.48000 0.000.000

0.00

0410 Erosion Control Supervisor 0.000

12.000

208-00206  
 

30.000

DAY 

99.67000 1,196.0412.000

1,196.04
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PCN: 19358-BID    ESTIMATE RUN 09/06/2013

PROJECT: NH0242-056                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:36:39

CUMULATIVE
AMOUNT

CAT NO0202 ROADWAY - Wellington Gulch - Pour Point B Pour Point B

0415 *Deciduous Tree (1.5 Inch Caliper) 0.000

0.000

214-00215  
 

45.000

EACH

325.09000 0.000.000

0.00

0420 *Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

1,165.000

SY  

2.13000 0.000.000

0.00

0425 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

63.000

CY  

61.51000 0.000.000

0.00

0430 Geotextile (Erosion Control) (Class 1) 0.000

314.000

420-00102  
 

314.000

SY  

2.76000 866.64314.000

866.64

0435 Riprap (36 Inch) 0.000

130.000

506-00236  
 

130.000

CY  

72.34000 9,404.20130.000

9,404.20

0440 Soil Riprap (12 Inch) 0.000

118.000

506-00412  
 

118.000

CY  

38.36000 4,526.48118.000

4,526.48

0445 *Concrete Class B 0.000

46.000

601-01000  
 

46.000

CY  

637.49000 29,324.5446.000

29,324.54

0450 *Fence Chain Link (Special) (72 Inch) 0.000

0.000

607-53173  
 

260.000

LF  

25.48000 0.000.000

0.00

0455 *12 Foot Gate Single (Chain Link) 0.000

0.000

607-60212  
 

2.000

EACH

1,132.56000 0.000.000

0.00

0460 *Reinforced Grass/Concrete Porous Pavement 0.000

1,598.000

608-00100  
 

1,598.000

SY  

108.88000 173,990.241,598.000

173,990.24
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PCN: 19358-BID    ESTIMATE RUN 09/06/2013

PROJECT: NH0242-056                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:36:39

CUMULATIVE
AMOUNT

CAT NO0202 ROADWAY - Wellington Gulch - Pour Point B Pour Point B

0465 Log Deflector 0.000

1.000

615-00620  
 

1.000

EACH

20,470.75000 20,470.751.000

20,470.75

CAT 315,128.48315,128.48371,573.39CURRENT AMT0202 $ $ $

CAT NO0203 ROADWAY - Cascade - Pour Point C Pour Point C

0470 Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

16,178.27000 16,178.271.000

0.00

0475 Removal of Asphalt Mat 98.000

0.000

202-00220  
 

792.000

SY  

6.46000 633.0898.000

0.00

0480 Removal of Fence 137.000

0.000

202-01000  
 

137.000

LF  

1.74000 238.38137.000

0.00

0485 Clean Culvert 3.000

0.000

202-04002  
 

7.000

EACH

2,098.12000 6,294.363.000

0.00

0490 Unclassified Excavation (Complete In Place) 1,632.000

1,923.000

203-00010  
 

3,555.000

CY  

13.86000 49,272.303,555.000

26,652.78

0495 Sweeping (With Pickup Broom) 2.500

0.000

203-01622  
 

40.000

HOUR

111.84000 279.602.500

0.00

0500 *Topsoil 0.000

84.000

207-00205  
 

320.000

CY  

20.53000 1,724.5284.000

1,724.52

0505 *Erosion Log (12 Inch) 560.000

0.000

208-00002  
 

1,300.000

LF  

4.44000 2,486.40560.000

0.00

0510 *Silt Fence 0.000

0.000

208-00020  
 

241.000

LF  

1.78000 0.000.000

0.00
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PCN: 19358-BID    ESTIMATE RUN 09/06/2013

PROJECT: NH0242-056                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:36:39

CUMULATIVE
AMOUNT

CAT NO0203 ROADWAY - Cascade - Pour Point C Pour Point C

0515 *Gravel Bag 313.000

0.000

208-00034  
 

486.000

LF  

4.34000 1,358.42313.000

0.00

0520 Concrete Washout Structure 0.000

0.000

208-00045  
 

1.000

EACH

362.55000 0.000.000

0.00

0525 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

1.000

EACH

1,281.02000 0.000.000

0.00

0530 Removal and Disposal of Sediment (Labor) 5.000

0.000

208-00103  
 

80.000

HOUR

79.06000 395.305.000

0.00

0535 Removal and Disposal of Sediment (Equipment) 4.000

3.000

208-00105  
 

40.000

HOUR

128.48000 899.367.000

385.44

0540 Erosion Control Supervisor 7.000

6.000

208-00206  
 

30.000

DAY 

99.67000 1,295.7113.000

598.02

0545 Reset Guardrail Type 3 0.000

0.000

210-01130  
 

43.000

LF  

22.80000 0.000.000

0.00

0550 *Evergreen Tree (5 Gallon Container) 0.000

0.000

214-00450  
 

17.000

EACH

53.20000 0.000.000

0.00

0555 *Soil Retention Blanket (Straw/Coconut) 0.000

386.000

216-00041  
 

2,105.000

SY  

2.13000 822.18386.000

822.18

0560 Aggregate Base Course (Class 6) 0.000

63.000

304-06007  
 

63.000

CY  

61.51000 3,875.1363.000

3,875.13

0565 Geotextile (Erosion Control) (Class 1) 0.000

1,171.000

420-00102  
 

1,171.000

SY  

2.76000 3,231.961,171.000

3,231.96
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PCN: 19358-BID    ESTIMATE RUN 09/06/2013

PROJECT: NH0242-056                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:36:39

CUMULATIVE
AMOUNT

CAT NO0203 ROADWAY - Cascade - Pour Point C Pour Point C

0570 *Grouted Riprap 0.000

928.000

506-00030  
 

928.000

CY  

126.97000 117,828.16928.000

117,828.16

0575 Soil Riprap (12 Inch) 0.000

496.000

506-00412  
 

496.000

CY  

38.36000 19,026.56496.000

19,026.56

0580 *Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

120.000

CY  

514.95000 0.000.000

0.00

0585 *Concrete Class B 21.500

41.000

601-01000  
 

103.000

CY  

637.49000 39,843.1362.500

26,137.09

0590 24 Inch Reinforced Concrete Pipe 160.000

0.000

603-01240  
 

160.000

LF  

75.14000 12,022.40160.000

0.00

0595 42 Inch Reinforced Concrete Pipe 0.000

0.000

603-01420  
 

108.000

LF  

207.42000 0.000.000

0.00

0600 24 Inch Reinforced Concrete End Section 4.000

0.000

603-05024  
 

4.000

EACH

1,178.19000 4,712.764.000

0.00

0605 42 Inch Reinforced Concrete End Section 0.000

0.000

603-05042  
 

2.000

EACH

1,897.21000 0.000.000

0.00

0610 Inlet Grating and Frame Special 1.000

0.000

604-50050  
 

1.000

EACH

12,063.09000 12,063.091.000

0.00

0615 *Reinforced Grass/Concrete Porous Pavement 0.000

0.000

608-00100  
 

491.000

SY  

108.88000 0.000.000

0.00

CAT 294,481.07200,281.84507,183.04CURRENT AMT0203 $ $ $
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PCN: 19358-BID    ESTIMATE RUN 09/06/2013

PROJECT: NH0242-056                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:36:39

CUMULATIVE
AMOUNT

CAT NO0204 ROADWAY - Waldo Canyon - Pour Point H Pour Point H

0620 Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

16,178.27000 16,178.271.000

0.00

0625 Removal of Pipe 4.000

0.000

202-00035  
 

4.000

LF  

216.34000 865.364.000

0.00

0630 Clean Culvert 0.000

0.000

202-04002  
 

1.000

EACH

2,098.12000 0.000.000

0.00

0635 Sweeping (With Pickup Broom) 5.000

0.500

203-01622  
 

40.000

HOUR

111.84000 615.125.500

55.92

0640 *Gravel Bag 106.000

20.000

208-00034  
 

150.000

LF  

4.34000 546.84126.000

86.80

0645 Concrete Washout Structure 0.000

0.000

208-00045  
 

1.000

EACH

362.55000 0.000.000

0.00

0650 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

1.000

EACH

1,281.02000 0.000.000

0.00

0655 Removal and Disposal of Sediment (Labor) 5.000

6.500

208-00103  
 

80.000

HOUR

79.06000 909.1911.500

513.89

0660 Removal and Disposal of Sediment (Equipment) 17.500

2.000

208-00105  
 

40.000

HOUR

128.48000 2,505.3619.500

256.96

0665 Erosion Control Supervisor 6.000

2.000

208-00206  
 

30.000

DAY 

99.67000 797.368.000

199.34

0670 Relay Riprap 15.000

0.000

210-02900  
 

15.000

CY  

29.77000 446.5515.000

0.00
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PCN: 19358-BID    ESTIMATE RUN 09/06/2013

PROJECT: NH0242-056                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:36:39

CUMULATIVE
AMOUNT

CAT NO0204 ROADWAY - Waldo Canyon - Pour Point H Pour Point H

0675 *Concrete Class B 15.000

0.000

601-01000  
 

15.000

CY  

637.49000 9,562.3515.000

0.00

0680 *Concrete Class D (Wall) 13.000

0.000

601-03050  
 

13.000

CY  

427.23000 5,553.9913.000

0.00

0685 *Reinforcing Steel 838.000

0.000

602-00000  
 

838.000

LB  

1.19000 997.22838.000

0.00

CAT 38,977.611,112.9156,924.13CURRENT AMT0204 $ $ $

CAT NO0205 ROADWAY - Rainbow Falls - Pour Point J Pour Point J

0690 Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

16,178.27000 16,178.271.000

0.00

0695 Removal of Riprap 86.000

0.000

202-00027  
 

86.000

SY  

7.97000 685.4286.000

0.00

0700 Unclassified Excavation (Complete In Place) 10,978.000

1,938.000

203-00010  
 

12,916.000

CY  

13.86000 179,015.7612,916.000

26,860.68

0705 Embankment Material (Complete In Place) 0.000

908.000

203-00060  
 

908.000

CY  

16.91000 15,354.28908.000

15,354.28

0710 *Rock Scaling 0.000

60.000

203-00598  
 

60.000

HOUR

132.40000 7,944.0060.000

7,944.00

0715 Sweeping (With Pickup Broom) 0.000

0.500

203-01622  
 

40.000

HOUR

111.84000 55.920.500

55.92

0720 Structure Excavation 450.000

0.000

206-00000  
 

450.000

CY  

17.16000 7,722.00450.000

0.00
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PCN: 19358-BID    ESTIMATE RUN 09/06/2013

PROJECT: NH0242-056                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:36:39

CUMULATIVE
AMOUNT

CAT NO0205 ROADWAY - Rainbow Falls - Pour Point J Pour Point J

0725 Filter Material (Class A) 0.000

0.000

206-00510  
 

200.000

CY  

53.43000 0.000.000

0.00

0730 *Topsoil 0.000

0.000

207-00205  
 

202.000

CY  

20.53000 0.000.000

0.00

0735 *Erosion Log (12 Inch) 550.000

238.000

208-00002  
 

788.000

LF  

4.44000 3,498.72788.000

1,056.72

0740 *Gravel Bag 202.000

0.000

208-00034  
 

490.000

LF  

4.34000 876.68202.000

0.00

0745 Rock Check Dam 1.000

0.000

208-00041  
 

1.000

EACH

513.64000 513.641.000

0.00

0750 Concrete Washout Structure 1.000

1.000

208-00045  
 

2.000

EACH

362.55000 725.102.000

362.55

0755 Vehicle Tracking Pad 3.000

0.000

208-00070  
 

3.000

EACH

1,281.02000 3,843.063.000

0.00

0760 Removal and Disposal of Sediment (Labor) 4.000

4.500

208-00103  
 

80.000

HOUR

79.06000 672.018.500

355.77

0765 Removal and Disposal of Sediment (Equipment) 10.500

2.500

208-00105  
 

40.000

HOUR

128.48000 1,670.2413.000

321.20

0770 Erosion Control Supervisor 17.500

2.500

208-00206  
 

30.000

DAY 

99.67000 1,993.4020.000

249.18

0775 Temporary Diversion 300.000

0.000

208-00301  
 

300.000

LF  

22.83000 6,849.00300.000

0.00
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PCN: 19358-BID    ESTIMATE RUN 09/06/2013

PROJECT: NH0242-056                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:36:39

CUMULATIVE
AMOUNT

CAT NO0205 ROADWAY - Rainbow Falls - Pour Point J Pour Point J

0780 *Reset Closed Circuit Television Pole 1.000

0.000

210-00475  
 

1.000

EACH

3,782.84000 3,782.841.000

0.00

0785 Reset Ground Sign 1.000

0.000

210-00810  
 

1.000

EACH

209.86000 209.861.000

0.00

0790 *Seeding (Native) 0.000

0.450

212-00006  
 

2.650

ACRE

922.07000 414.930.450

414.93

0795 *Soil Conditioning 0.000

0.450

212-00032  
 

2.650

ACRE

1,436.30000 646.340.450

646.34

0800 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

2.650

ACRE

1,503.68000 0.000.000

0.00

0805 *Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

563.000

SY  

2.13000 0.000.000

0.00

0810 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

79.000

CY  

61.51000 0.000.000

0.00

0815 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

540.000

SY  

2.76000 0.000.000

0.00

0820 *Ground Nail (15 Foot) 60.000

0.000

504-06315  
 

60.000

EACH

889.27000 53,356.2060.000

0.00

0825 Riprap (Special) 0.000

0.000

506-00010  
 

35.000

CY  

112.91000 0.000.000

0.00

0830 *Grouted Riprap (36 Inch) (Special) 0.000

0.000

506-00036  
 

275.000

CY  

286.62000 0.000.000

0.00
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PCN: 19358-BID    ESTIMATE RUN 09/06/2013

PROJECT: NH0242-056                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:36:39

CUMULATIVE
AMOUNT

CAT NO0205 ROADWAY - Rainbow Falls - Pour Point J Pour Point J

0835 Riprap (18 Inch) 0.000

69.000

506-00218  
 

275.000

CY  

58.78000 4,055.8269.000

4,055.82

0840 Soil Riprap (12 Inch) 0.000

0.000

506-00412  
 

81.000

CY  

38.36000 0.000.000

0.00

0845 Geogrid Reinforcement 0.000

856.000

506-01020  
 

856.000

SY  

5.37000 4,596.72856.000

4,596.72

0850 Fence Chain Link (72 Inch) 0.000

0.000

607-53172  
 

174.000

LF  

1.07000 0.000.000

0.00

0855 Wire Mesh 0.000

0.000

607-55100  
 

52,330.000

SF  

2.32000 0.000.000

0.00

0855 MATERIAL ALLOWANCE Wire Mesh 52,330.004

0.000SF  

0.50966 26,670.5152,330.004

0.00

0860 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

390.000

LF  

23.73000 0.000.000

0.00

0865 *Shotcrete 139.000

0.000

641-10000  
 

139.000

SY  

141.86000 19,718.54139.000

0.00

CAT 361,049.2662,274.11610,554.58CURRENT AMT0205 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0870 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

10,316.10000 10,316.101.000

0.00

0871 Added Item (Lump Sum)/ Additional Field Office 
Equipment

0.000

0.000

900-00014  
 

1.000

L S 

4,538.59000 0.000.000

0.00
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PCN: 19358-BID    ESTIMATE RUN 09/06/2013

PROJECT: NH0242-056                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:36:39

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0875 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

11,987.97000 11,987.971.000

0.00

0880 Sanitary Facility 2.000

0.000

620-00020  
 

2.000

EACH

1,238.43000 2,476.862.000

0.00

CAT 24,780.930.0029,319.52CURRENT AMT0400 $ $ $

$ 1,550,489.53814,360.49$3,006,406.14$CURRENT AMTPROJECT TOTAL


